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The CLJ-CMS CUWG meeting was held via telephone conference on June 22, 2016. 

Project Updates:  

The Request for Proposal (RFP) is in the middle of a four-stage review process. The 

first two reviews have been done by the procurement leads and Administrative Office 

of the Courts (AOC) management. The RFP is currently being reviewed by the 

Contract’s Office including the Special Assistant Attorney General hired for his 

contract expertise. The fourth and final review will be by the AOC Steering Committee 

and is scheduled to begin on July 13, 2016. Their review will decide whether the RFP 

is ready for the Judicial Information System Committee’s (JISC) GO / NO GO decision 

to publish the RFP. 

Bluecrane, Inc. was awarded the contract as the Independent Quality Assurance 

Consultant for the project.  Bluecrane is scheduled to present an engagement kickoff 

to the Project Steering Committee on June 24th. 

Court Business Office (CBO) Report: 

The CLJ-CMS project team is: 

 Actively assisting with the RFP review process. 

 Preparing to do some site visits toward the end of summer/early fall. A 

proposed list of site visits was provided to the CUWG along with a list of 

questions and topics we plan to discuss during those visits. 

 Creating business simulation scripts in support of vendor demonstrations and 

solution implementation. 

Court User Work Group (CUWG): 

The project team does not have any documents for review or issues requiring the 

assembly of the CUWG. The next meeting is tentatively scheduled for either a 

telephone conference or an email update on July 27, 2016. 
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